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Director Wisehart,

In response to the amended Project Investment Justification (PIJ) for the "DTS IT Equipment 2021" project, the
Arizona Department of Administration (ADOA) Strategic Enterprise Technology (ASET) office has reviewed your proposal
to amend the project end date from August 31, 2021 to December 31, 2021. 

This notification is the Arizona Strategic Enterprise Technology Office’s recommendation to the Information Technology
Authorization Committee (ITAC) for Approval with Conditions of the technology project amendment as follows:

1. Should development costs exceed the approved estimates by 10% or more, or should there be significant
changes to the proposed technology scope of work or implementation schedule, the Agency must amend the
PIJ to reflect the changes and submit it to ADOA-ASET, and ITAC if required, for review and approval prior to
further expenditure of funds.

2. Monthly reporting on the project status is due to ADOA-ASET no later than the 15th of the month following the
start of the project. Failure to comply with timely project status reporting will affect the overall project health.

The amended PIJ is scheduled to be reviewed by ITAC on July 21, 2021. Should ITAC approve the project, you may
then proceed to secure additional approvals as required from the Joint Legislative Budget Committee, the Office of
Strategic Planning and Budgeting, and the State Procurement Office.

As always, please let us know if you have any questions.

Thank you, 

Annalisa Macaluso
Oversight IT Analyst
ADOA - Arizona Strategic Enterprise Technology (ASET) Office | State of Arizona
100 North 15th Avenue, Suite 400, Phoenix, AZ 85007
p. 602-542-2711 | annalisa.macaluso@azdoa.gov
http://aset.azdoa.gov  
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